



# 2024 Bond Program Update

January 27, 2025



PARTNERS in Architecture

**Barton  
Malow**

# Elementary School Flooring Replacement

- Lobbestael
- Tenniswood
- Yacks

# Design Meeting / Finishes Review



**Before**



**Lobbestael Elementary School**



**Tenniswood Elementary School**

**Proposed After**



**Before**



**Proposed After**



**Yacks Elementary School**

# Proposed Floor Finishes


Lobbestael Elementary

Tenniswood Elementary


Yacks Elementary




Resilient flooring  
Corridors  
Cafeteria



Carpet Tile  
Classrooms  
Main Office  
Resource Rooms



Accessories  
Rubber Base  
Walk-off Carpet





Carpet



Resilient Flooring




Sports Floor



Existing Terrazzo

-Yacks  
-Lobbestael



\* Floor Finishes are Similar at the Three Elementary Schools – Shown Here on Yacks for Reference

## High School Athletic Fields

- L'Anse Creuse High School
  - Varsity Baseball
  - Varsity Softball
- L'Anse Creuse High School North
  - Varsity Baseball
  - Varsity Softball
  - Tennis Courts



## LCHS Baseball & Softball – Existing Conditions

---




Baseball




Softball

# LCHS Varsity Baseball



Proposed Field Layout

# LCHS Varsity Softball



Proposed Field Layout

## HS North Baseball & Softball – Existing Conditions




Baseball




Softball

# High School North Varsity Baseball



Proposed Field Layout

# High School North Varsity Softball




Proposed Field Layout

## High School North Tennis – Existing Conditions

---



# High School North Tennis



Proposed Field Layout



## High School and HS North Pool HVAC / Filtration Upgrades

---



Construction documents Complete  
January 31, 2025



## District Wide Select Pavement Replacement

---



Critical needs only at this time  
Construction Documents Complete  
January 31, 2025



# BOND UPDATE | Bid Schedule

DESCRIPTION	FLOORING REPLACEMENT	SYNTHETIC FIELDS + TENNIS COURTS	DISTRICT WIDE SIDEWALK REPLACEMENT	GENERAL CONDITIONS
Design Complete	1-17-25	2-14-25	1-31-25	NA
Advertisement to Bid	1-10-25	2-14-25	2-5-25	2-5-25
Pre-Bid Meeting	1-22-25	2-19-25	2-12-25	2-12-25
Bid Opening	2-3-25	3-5-25	2-19-25	2-19-25
Post Bid Interviews	1-31-25	3-5 to 3-7	2-20 to 2-21	2-20 to 2-25
Bid Tabs & Award Letter	2-5-25	3-7-25	2-26-25	2-26-25
Subcommittee Review	2-10-25	3-10-25	3-10-25	3-10-25
Award of Contracts	2-10-25	3-10-25	3-10-25	3-10-25



**Thank You!**



**PARTNERS** in Architecture

**Barton  
Malow**